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ContractDE-AC24-81NE44139
West ValleyNuclearServicesCo.
ModificationM327

The purpose of this Modification (M327)is to incorporate revisions to current performance incentives
and accomodate the addition of a new performance incentive as specified below.

A. Modification M323 Clause F.5 “Fiscal Year Deliverable and Milestones” is hereby deleted and
replaced with the following: Note: * denotes an estimated rather than a firm completion date, for exact
completion requirements refer to the appropriate PBI.

PB! Description Completion
Dates

Interim Value

1 ~‘RS-1 )econtaminationof the FRS 6/30/2003* $1,100,000

2 ~T-1 Thmpletion of Plan Data Package 9/30/2003 $300,000

3 IILW-2 Sodium Bearing Waste Processing 4/30/2003* $600,000

i’C~2 )econtaminationof GPC 6/30/2004* $1,600,000

‘C-2A Re-establishMaterial Flow Path 2/28/2003* $100,000

~C-2B Thmplete Initial DebrisRemoval 10/31/2003* $250,000

~C-2C ompleteEquipmentRemoval 5/31/2004* $200,000

PC-2D ThmpleteSurfaceCleaning 6/30/2004* $100,000

F’C-3 )econtaminationof PPCSouth 9/30/2003* $1,400,000

~C-3A /ompleteEquipmentRemoval 8/31/2003* $250,000
7C-3B ompleteSurface Cleaning 9/30/2003* $100,000

l’C-4 )econtaminationof XC2 9/30/2004* $1,100,000
7C-4A ~omplete EquipmentRemoval 8/31/2004* $250,000
7C-4B ~omplete SurfaceCleaning 9/30/2004* $100,000

PB! Description Completion
Dates

Interim Value

UI-i DOE ORil for the RIIWF Completed 38320 $1,300,000
rn-lA U4FWUtilities Completed 9/15/2003* $250,000
~.H-1B ~.HWFConstructionCompleted 7/31/2004* $750,000
~-1C ~.HWFOperating ProceduresCompleted 8/15/2004* $50,000
~-1D R.HWF OperatorsTrained 9/15/2004* $50,000
~-1E ~.HWFPerformanceTestingCompleted 9/30/2004* $50,000

4

5

ILW-1
ILW-1A

~‘C-i
1C-1A
1C-1B
1C.-1C

lank Lay-up
imit Flow of GroundwaterInto 8D-2 Vault

)econtamination of PMC
~ompleteInitial DebrisRemoval

~ompleteEquipmentRemoval

~ompleteSurfaceCleaning

10/31/2003*
7/31/2004*

6/30/2004*
10/31/2003*

5/31/2004*
6/30/2004*

$100,000

$250,000

$100,000

$100,000

$1,000,000

$1,600,000



10 LTR-1 ~emonstrateCompliancewith LTR PeakDos&. 38320 $3,000,000
Criteria

..~TR-lA haracterization of Tank 8D-4and STS 11/30/2002* $100,000
LTR-1B ~.egulatoryPackagefor WTF 6/30/2003* $100,000
i~TR-lC haracterizationofthe Vitrification Facility 4/30/2003* $200,000

.,.TR-1D CharacterizationPackagefor theProcess 5/31/2003* $100,000
3uilding Cell Group A

..~TR-1E Characterization PackageCell Group B 9/30/2003* $100,000
,~TR-1G haracterizationof PPC-S 11/30/2003* $100,000

..,TR-lI haracterization of HEC (PMC & GPC) 8/31/2004* $150,000
LTR-1J haracterization of XC2 10/30/2004* $100,000

11 PT-2’ Completion Plan Turnover Package 12/31/2004 $300,00(

12 VCD-1 Vitrification Cell Dismantlement and Waste
Shipping

12/31/2004 $3,180,000.

13 VCD-
WM

Ship LLW for Final Disposition 10/31/2004 $108,000

14 DP-1 VVDP DecommissioningPlan

Interim subtota
TOTAL

12/31/2005
$4,000,00(

$100,00(

$20,679,000.00

14
Super-stretch
WM- Ship Legacy B & C Class Waste $250,000
SS-i

15 EILW-SS-
1

PrepareSodium-BearingWaste for Disposal $500,001

16 FRU-SS-1Certification from WIPP for Shipment of
~RU Waste

$500,000

17 R,H-
SS-la
1111-
SS-lb

Start ProcessingWastein RIIWF

ProcessOneWaste Stream Through the
UIWF

$250,000

$1,000,000

18 ~.H-SS-2 E~.emoteHandled WasteFacility Waste
Campaign Two

$600,000

19 YM-
SS-2

Characterize Legacy WasteStored Outside
‘nor to Final Disposition

$150,000

20 YM-SS-3 ‘ackageRadioactiveWastefor Disposal $140,00(
TOTAl $3,390,000.

B. SectionJ,attachment“J” PerformanceBasedIncentives(PB!) are herebyamendedto deletein its entirety
PBI LTR- 1 H andincorporatetheattachedPBI in it’s entirety.

C. ClauseB.3 “EstimatedCostandAvailableFee” is herebyamendedasfollows:
“Total EstimatedCostof$222,450,000.00”is changedto read“Total EstimatedCostof“$223,650,000.00”
Negotiatedfeepooi for theentire27-monthextensionremainsunchangedat $20,678,000.00.

D. All othertermsandconditioiis remainunchanged.



PERFORMANCE INCENTIVE

Section1 - General Information

Performance IncentiveShort Title: WVDP DecommissioningPlan Incentive Number: DP-1 RevNumber/Date: 2/dated10/8/03

SectionII - Accounting Information

Initial Budgeted Costof Work Scheduled(BCWS) under this Incentive:
$1,200,000

Maximum Available FeeAllocated to this Incentive: $100,000

Performance BaselineSystem(PBS)/Work Authorization
(Directive)(WA(D)/Program Control DocumentNo.

Work BreakdownStructure ~WBS)ElementNo(s). WH7400004

SectionIII - Incentive Information

IncentiveType: Baseline I I Stretch I I Super stretch I I Gateway 1 1 Multi-year I x

Degreeof Difficulty: High I I Medium lxi Low I I

Duration: Annual 1 1 Multi-year LXI

FeePayment Type: Completion I x J Progress I I Provisional [ I

SectionIV - Performance Expectation and Measurement

Short Title: WVDP DecommissioningPlan

l.Description: A DOE acceptedDecommissioningPlan will bepreparedthataddressesthe closureof WVDP facilities. TheDecommissioningPlanwill
bepreparedin accordancewith theguidancecontainedin NUREG-1727andNUREG-1757.

2. Cost Constraintilncentive: All workassociatedwith this performancebasedincentiveshall becompletedwithin theapprovedbudgetdefinedin the
applicablecostaccountplanningreport(CAPR).

3. Gateway: None

4. Completion: This performanceincentivewill becompletedon or beforeDecember31, 2004asdescribedin paragraphsA andB below.

A. WVNSCO will submitaWVDP DecommissioningPlan that follows the formatandcontentoutlined in NUREG-l727andNUREG-l757. TheDraft
decommissioningPlanwill bedeliveredto DOE OH/WVDPby October15, 2004.

B. WVNSCOwill addresscommentsreceivedfrom DOEOH/WVDP andrevisetheDecommissioningPlan. TherevisedDecommissioningPlanwill be
submittedto DOEOH/WVDPby December31, 2004 for acceptance.Successfulcompletionof thisportion oftheperformanceincentivewill require
thatDOEOHIWVDP providewritten commentsto WVNSCOon the DecommissioningPlanwithin 30 calendardaysofreceiptofthedraftdocument
describedin ParagraphA.

5. Completion DocumentsList: Uponcompletionofthis performanceincentive,WVNSCOwill providebothhardcopyandelectronicversionsofthe
revisedDecommissioningPlan,acommentresolutionmatrix,andsupportingdocumentationto DOE/OH/WVDP.

6. Technical Boundary Conditions: Duringinitial preparationof theDecommissioningPlan,WVNSCOwill supportDOE in planningmeetingswith
theNRC forthepurpose of gaining regulatory concurrence on thescopeofthedocument. If uniqueregulatoryissues(e.g.,IncidentalWaste)are
identified for analysisduringtheseplanningmeetings,WVNSCO will includetheseissuesin the DecommissioningPlanprovidedthe issuesare
identifiedandtransmittedto WVNSCOby 3/31/04.

7. Assumptions:DOE OH/WVDPwill provide, in writing, adescriptionofthepreferredalternativethatis to be analyzedin the DecommissioningPlan
by 12/1/03. Successfulcompletionofthis milestonewill requirethatSAIC supportthedevelopmentof thedeliverableby preparingthedosemodeling
chapter(Chapter5) of theDecommissioningPlan. It is assumedthatSAIC will deliveran electronic of thedosemodelingchapterto WVNSCOby
7/31/04. Thework associatedwith this activity shall becompletedwith strict adherenceto ISMS andES&H principles.

Definitions

EarningsSchedule:All feebecomesfinal whenpaid andis payableuponcompletionandacceptanceby DOEofthe DecommissioningPlan. Failureof
eitherDOE orWVNSCOto provideinformationor commentwithin thetime framesspecifiedhereinmayresultin adjustmentto thecontentof the
deliverable,fee, and/orduedate, specifiedwithin this PBI. All suchadjustmentswill bemadeby mutual agreementof both DOEandWVNSCO.

1. FeeAvailable $100,000.00

Conactor:RussellA. Mellor ~ Date:

WVDP Director: Elizabeth A. Lowes Signature:/,~~ ~7 Date:

Contracting Officer: Mary Jane Scouten ~ Dat~/r/’CcZ37


